



Notice of Scheduled Work

Exchange Place Street Revitalization Phase 2 Lower Bank Street Mill and Paving

The Construction of the Exchange Place Street Revitalization Phase 2 has been progressing.

During the week of July 22nd to July 25th the contractor will be milling and paving at the intersection of Grand Street and Bank Street. The contractor will also be milling and paving from the Bank Street intersection down lower Bank Street to the I-84 ramps. The contractor intends to have a lane of traffic open at all times, however, expect delays.

Future notices and updates will be provided as the contractor moves to different sections of the project.

See next page for an area map showing the location of the paving work.

